



## NOTICE TO RESIDENTS

### 2018-2019 Asphalt Resurfacing Program

### Latham Street – Holbrook to Norwalk

Through a selective bidding process, the City of Hamtramck has awarded Hutch Paving, Inc. of Warren, Michigan a contract to complete the resurfacing of several streets in the City of Hamtramck, including Latham Street from Holbrook to Norwalk. Work is anticipated to start on 5/15, 2019 with the mobilization of equipment and the milling or removal of the top layer of asphalt for the entire length of the project. Base repairs of the concrete underlying the asphalt layer will begin a few days thereafter and could last anywhere from 2-4 weeks depending upon the number of repairs required. Base repairs will be completed in phases along the length of the project to maintain traffic at all times. Following base repairs, the new asphalt layer will be placed within 1 day and will require full closure of the road for the day of asphalt placement.

During the course of the construction you should expect the following:

#### Traffic Control and Detours

**All cars must be removed from Latham Street no later than 7am on 5/15, 2019 to allow for the milling of existing asphalt material or will risk having their vehicles towed.** It is expected this work will be completed by 5/15, 2019 and once complete, the road will be reopened in full for traffic and parking. During the milling process, residents will be required to park on adjacent side streets. When concrete base repairs begin, there will be certain areas where parking will not be allowed and will be marked or barricaded off; however, the road will remain open to local traffic during this phase of the work. Note that 5-7 days will be required following the placement of concrete to allow for curing of the concrete prior to opening for traffic and parking. Once concrete base repairs are completed, the road will be shut down for 1 day again to place the new asphalt. Another notice will be delivered to your attention informing you of the date asphalt will be placed. Be aware the Hamtramck Police and Fire Departments are aware of the construction and precautions will be taken to continue proper protection of this street.

**NOTICE TO RESIDENTS**  
**2018-2019 Asphalt Resurfacing Program**  
**Latham Street – Holbrook to Norwalk**  
**Page 2**

**Dust Control**

The Contractor, on a regular basis will sweep Latham Street and all adjacent side streets to control dust as much as possible; however, this will be an active construction zone, and dust will exist and should be expected.

**Yards**

If any disturbance is required to your yard adjacent to the street to properly rehabilitate the street, topsoil and seed will be placed to established vegetative growth to match what existed prior to construction.

**Garbage Pick-Up/Mail and Parcel Delivery**

Your garbage pickup will remain uninterrupted during construction as garbage trucks will still have access to alleys. Mail delivery and parcel delivery will not be interrupted at any time.

**Working Hours**

Typical working hours will be from 7:00am to 5:30pm Monday through Friday, with the potential of occasional work taking place on Saturdays.

It is anticipated that the project will be completed in June 2019. We apologize for any inconvenience that this work is causing, but trust that you will understand the benefit of this project once it is completed. We will continue to update you regarding this work with periodic updates delivered to your door.

**During the course of this project, questions and concerns should be addressed by the on-site Hennessey Engineers representative, Charles Smith, at 734-365-3553. Otherwise, you can also contact Ryan Kern at Hennessey Engineers at (734) 759-1600.**

Sincerely,  
**THE CITY OF HAMTRAMCK and**  
**HENNESSEY ENGINEERS, INC.**

